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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – MONDAY June 29, 2009 
Chairman Coombs and called the meeting to order at 6:00 PM in Conference Room One.  
Present: 
Committee Member Name  Present Absent Excused 
 Joseph Coombs, Chairman X   
 Tim Tuell, Vice Chairman X   
 Raymond Grasso X   
 Richard LePore X   
 Luke McEntire X   
 Carmen Pace X   
 Stuart Temple, Clerk X   
Liaison Present     
 Paul Montinieri, Council Liaison  X  
 Tony Martino, Staff Liaison X   
 Mike Turner, Staff Liaison X   
Staff & Guest Present     
     

Today is day 775 of the Project 
1. Public Comments: 

1. None 
2. Approval of Minutes: 

A. Minutes of May 26, 2009 Meeting – Motion made by Raymond Grasso seconded by 
Carmen Pace to approve the minutes. All members voted in favor.  

3. Items for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2   

A.       Expenditures  
 Motion made by Raymond Grasso seconded by Stuart Temple to add invoice for 

Unitech to the Agenda. All members voted in favor .                                                                                                         
1.  Unitech Sound & Security LLC – Invoice 514906 - $4,987.34. Chairman Coombs 
advised the system is finished. Chairman Coombs has to review that they have 
provided all the provisions of their contract. Motion by Tim Tuell seconded by Stuart 
Temple to approve this payment upon Chairman Coombs final review that all provisions 
of the contract have been met. All members voted in favor.  

B. Change Orders 
 Chairman Coombs advised that last week there was a meeting with Chairman Coombs; 

Peter Wells, Mike Turner; Tony Martino; Ray Tribuzio and John Dietz to review all the 
outstanding unapproved PCOs. The PCO’s listed below have been reviewed and 
should be approved by the Committee. 
1. PCO 45 – Furnish & Install 3 Additional Window Blinds - $412.50 – Chairman 

Coombs advised these blinds were not on the Architectural drawings but an addition 
to the contract. Two blinds were for the Library and the other for Rae Ann Palmer’s 
Office. Motion by Luke McEntire seconded by Raymond Grasso to approve this 
change order. All members voted in favor.   

2. PCO 47 – Sign - $253.00 – Mike Turner advised there were signs eliminated as the 
Library obtained their own signs resulting in a credit. The new sign is to list the 
departments on the second floor of town hall. Motion by Richard LePore seconded 
by Raymond Grasso to approve this change order. All members voted in favor.   

3. PCO 48 – Chase at Elevator - $713.77 – Chairman Coombs advised the chase was 
to close in the pipes from the ground floor up. Motion by Luke McEntire seconded by 
Carmen Pace to approve this change order. All members voted in favor.   

4. PCO 49 – Chase for Stairwell Fan Coil Units - $836.03 – Chairman Coombs advised 
when we did the heating system units the bottom return flow could not be done as 
planed due to the masonry and had to be changed requiring the need for these 
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chases to close in the pipes. Motion by Raymond Grasso seconded by Luke 
McEntire to approve this change order. All members voted in favor.   

5. PCO 51 – Interior Pipe Chases - $1,252.02 – These chases were to close in the 
pipes in Rae Ann Palmer’s Office and the Finance Director’s Office. Motion by 
Carmen Pace seconded by Luke McEntire to approve this change order. All 
members voted in favor.   

6. PCO 61 – Acoustical Ceiling Adds - $6,441.80 – Chairman Coombs advised these 
are for ceiling tiles in the Manager’s Office complex and five locations in the Library. 
Motion by Stuart Temple seconded by Luke McEntire  to approve this change order. 
All members voted in favor.   

7. PCO 62 – Council Chamber Carpet - $6,461.07 – Mike Turner advised we used the 
Council Carpet and attic stock in the Manger’s office when we found asbestos tiles 
under the carpet in the Manager’s complex. This is to replace those tiles. We are 
awaiting return of our attic stock. Motion by Richard LePore seconded by Luke 
McEntire to approve this change order but withhold payment until receipt of the attic 
stock. All members voted in favor.  

8. PCO 65 – Install Projection Screen - $1,804.41 – Mike Turner advised this is work 
Kronenberger had to do that was not in the scope of work for Unitech. It is for time 
and material. Motion by Stuart Temple seconded by Raymond Grasso to approve 
this change order. All members voted in favor.   

C. Staff Information 
1. Szewczak Associates – Invoice 13460 - $1,472.50 (previously tabled) – Mike Turner 

advised he reviewed the minutes of the Feb 23,2 009 minutes and Szewczak was 
suppose to forward us a report that has not been received to date so this item will 
remain tabled. 

2. Updated Budget Sheet dated June 29, 2009 – Tony Martino handed out updated 
budget sheets. Tim Tuell advised there is a difference between the format of the last 
and current budget sheets. Mike Turner advised he changed the forms to conform 
with what the Committee wanted out. Potential Claims changed pending waiting 
PCO’s have been defined to reflect better estimates, i.e. Bloomfield Electric on the 
data drops. PCO 63 was returned to Kronenberger to re-compute. Nutmeg will be 
taking care of their items per agreement with the attorneys. Tim Tuell asked if there 
would be anything else not shown? Mike Turner advise waiting to hear from Ed 
Flynn to see if the number will change for Line 74. Ed needs to check the values to 
see if they will work. Mike then went over items 75 thru 79. Motion by Raymond 
Grasso seconded by Tim Tuell that all future payments to Kronenberger be subject 
to resolution of the PCO credits. All members voted in favor.  Tim, Tuell wants a 
letter sent to Kronenberger advising them to resolve the credits or we will hold up 
future payments. Chairman Coombs was asked to draft a letter and get it to the 
Committee for review. Motion made by Stuart Temple seconded by Raymond 
Grasso to receive this as information. All members voted in favor.   

3. Updated Punch List dated June 29, 2009 – Tony Martino handed out updated Punch 
List. Luke McEntire was glad to see that progress was being made to the list. Motion 
made by Stuart Temple seconded by Raymond Grasso to receive this as 
information. All members voted in favor.   

4. Letter on HVAC Training – self-explanatory – Motion made by Stuart Temple 
seconded by Raymond Grasso to accept this as information. All members voted in 
favor.   

D. Old Business 
1. Construction Status – Chairman Coombs advised Nutmeg worked on five of the ten 

items they were required to do under the arbitration ruling agreed to by attorneys for 
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both parties and he accepted them. Chairman Coombs advised that five items 
remain to be completed. Chairman Coombs is working on a letter to Nutmeg 
advising them of this and asking when they will be back to finish the rest of the work. 
Nutmegs subs will be back after the rains stop to caulk the windows that were still 
leaking. Nutmeg may fix their roof work with a new roofer and go after their original 
sub for restitution. Chairman Coombs will get a progress report out to members.  

E.       New Business  
1.  None 

4.   Next Scheduled Meeting:  
A. Future Meetings will be scheduled on an as needed basis.  

5. Adjournment: Motion made by Raymond Grasso seconded by Carmen Pace to adjourn. All 
members voted in favor.  Meeting adjourned at 7:20 PM. 

 
 I hereby certify that the above is a true copy of the minutes approved by the Town Hall 

Renovation Committee. 
 

 
 
 Stuart Temple, Clerk 
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